



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

WEEKLY CONSTRUCTION STATUS REPORT

May 13, 2022

CONTRACT NUMBER: R-39293
PROJECT NUMBER: 1593231 and 1700939
PROJECT NAME: US 35 over Wildcat Creek

PROJECT LOCATION: Greentown, IN

CONTRACTOR: E & B Paving LLC

Construction Progress (5/8/2022 – 5/14/2022)

- + Project Number 1593231
 - 3D Construction is removing the existing asphalt pavement from Green Street to Meridian Street.
 - 3D Construction installing the 48-inch storm water pipe from the manhole structure east of Green Street to the manhole structure at west of Meridian Street.
 - 3D Construction installed inlet structures from Washington Street to Green Street.
 - 3D Construction is continuing with the excavation to bottom of subgrade treatment.

Anticipated Construction Activity the Week of 5/15/2022 – 5/21/2022)

- + Project Number 1593231
 - 3D Construction will be closing off Meridian Street for the installation of the water main.
 - 3D Construction will continue removing concrete sidewalk.
 - 3D Construction will continue installing the 48-inch stormwater pipe and structures to the east side of Meridian Street continuing towards Howard Street.
 - 3D Construction will continue installing inlets and underdrain pipe.
 - 3D Construction will start the installation of subgrade treatment between Harrison Street and Washington Street.
 - 3D Construction will install the water main at Meridian Street.

Project Items of Interest

- + Main Street is a complete shutdown from Harrison Street to Meridian Street. The road closure on the east side of Meridian Street will become a hard closure at Howard Street.
- + **The Meridian Street intersection will be hard closure starting on Tuesday, May 17th. There will be no traffic allowed through the intersection due to the installation of the water main and the continuation of the 48-inch storm water pipe.**



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

+ **Construction Project Photos**

- + Looking east on Main Street from Washington Street.



- + Installation of the Line Stop and Water Valve at Meridian Street.

