



# INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District  
32 South Broadway St.  
Greenfield, IN 46140

855-463-6848  
INDOT4U.com  
INDOT@indot.in.gov

**Eric Holcomb, Governor**  
**Michael Smith, Commissioner**

## **WEEKLY CONSTRUCTION STATUS REPORT**

**September 16, 2022**

**CONTRACT NUMBER:** R-39293  
**PROJECT NUMBER:** 1593231 and 1700939  
**PROJECT NAME:** US 35 over Wildcat Creek

**PROJECT LOCATION:** Greentown, IN

**CONTRACTOR:** E & B Paving LLC

### **Construction Progress (9/11/2022 – 9/17/2022)**

- + Project Number 1593231
  - 3D Construction completed installing all subgrade treatment from Meridian Street to Mill Street.
  - 3D Construction prepped for concrete sidewalk installation.
  - E&B Paving started installing concrete sidewalk from west side of Meridian Street to Green Street.
  - E&B Paving is forming and preparing to pour concrete ramps and additional sidewalk.
  - E&B Paving installed string line for the asphalt pavement and concrete curb and gutters.
  - Slusser's Green Thumb is watering the sod from west of Hammer St. to east of Green St.

### **Anticipated Construction Activity (9/18/2022 – 9/24/2022)**

- + Project Number 1593231
  - 3D Construction will continue installing stormwater structures, mainline and inlets from Mill St. to Covalt St.
  - 3D Construction will continue with pavement removal as storm water pipe is installed.
  - 3D Construction will continue installation of Subgrade Treatment between Mill St. and Covalt Street.
  - 3D Construction will continue to prepare for concrete sidewalk installation.
  - E&B Paving will continue to install concrete sidewalks, curb ramps.
  - E&B Paving will install concrete curb and gutter from Meridian Street to Mill Street.
  - E&B Paving will install the first lift of Hot Mix Asphalt.

### **Project Items of Interest**

- + The Road Closed sign and barricades are at the west side of SR213(Maple Street). Look for the intersection of SR213 and SR35/22 to be a complete shutdown starting October 34d. We will try to have a side street open before the closure. As a reminder, the public is to stay out of the construction zone for their own safety. That is why the signs are up.



# INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District  
32 South Broadway St.  
Greenfield, IN 46140

855-463-6848  
INDOT4U.com  
INDOT@indot.in.gov

**Eric Holcomb, Governor**  
**Michael Smith, Commissioner**

## **Construction Project Photos**

- + Completed sidewalk on south side of Main Street, looking east from Meridian Street.



- + Looking east from funeral home, at the final layer of subgrade treatment getting installed.

