



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

WEEKLY CONSTRUCTION STATUS REPORT

September 1, 2022

CONTRACT NUMBER: R-39293
PROJECT NUMBER: 1593231 and 1700939
PROJECT NAME: US 35 over Wildcat Creek
PROJECT LOCATION: Greentown, IN
CONTRACTOR: E & B Paving LLC

Construction Progress (8/28/2022 – 9/3/2022)

- + Project Number 1593231
 - 3D Construction removed pavement, concrete sidewalk, and excavated down to bottom of the subgrade treatment from Mill St. to Covalt St.
 - 3D Construction installed storm water pipe, underdrain pipe and structures from Indiana Street to Mill Street. This completes all the pipe installation between Indiana Street and Mill Street.
 - 3D Construction poured concrete collars and flow lines in structures.
 - 3D Construction installed subgrade treatment between Indiana St. and Mill St.
 - E&B Paving installed concrete sidewalks and ramps from Harrison Street to Meridian Street.
 - Shambaugh and Son installed wiring for the signal poles.

Anticipated Construction Activity (9/4/2022 – 9/11/2022)

- + Project Number 1593231
 - 3D Construction will continue installing stormwater structures, mainline and inlets from Mill St. to Covalt St.
 - 3D Construction will continue with pavement removal as storm water pipe is installed.
 - 3D Construction will continue installation of Subgrade Treatment between Mill St. and Hunt St.
 - Slusser's Green Thumb will install sod from west of Hammer Street to Green Street.

Project Items of Interest

- + The Road Closed sign and barricades are at the west side of SR213(Maple Street). Look for the intersection of SR213 and SR35/22 to be a complete shutdown when work proceeds into the intersection. This will occur within the next 2 months. As a reminder, the public is to stay out of the construction zone for their own safety. That is why the signs are up.



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

Construction Project Photos

- + Installation of subgrade treatment east of Indiana Street.



- + Pavement removed from area east of Hunt Street.

