



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

WEEKLY CONSTRUCTION STATUS REPORT

October 28, 2022

CONTRACT NUMBER: R-39293
PROJECT NUMBER: 1593231 and 1700939
PROJECT NAME: US 35 over Wildcat Creek

PROJECT LOCATION: Greentown, IN

CONTRACTOR: E & B Paving LLC

Construction Progress (10/23/2022 – 10/29/2022)

- + Project Number 1593231
 - 3D Construction continued backfilling and grading between back of concrete curbs and sidewalks between Howard Street and Mill Street.
 - 3D Construction fine graded the subgrade treatment for driveway approaches.
 - E&B Paving installed Asphalt Base Material from Mill Street to east of State Road 213.
 - E&B Paving installed Asphalt Intermediate Material from Mill Street to east of State Road 213.
 - E&B Paving installed Asphalt Intermediate Material for street approaches.
 - E&B Paving completed installing the concrete curb and gutter from Mill Street to east of State Road 213.
 - E&B Paving started installing concrete driveway approaches between Mill Street and State Road 213.
 - E&B Paving is installed curb ramps between Meridian Street and Mill Street.

Anticipated Construction Activity (10/30/2022 – 11/5/2022)

- + Project Number 1593231
 - 3D Construction will continue grading between the curb and sidewalks.
 - 3D Construction will continue prepping the subgrade treatment for the driveway approaches.
 - E&B Paving will continue installing concrete driveway approaches.
 - E&B Paving will continue installing curb ramps.

Project Items of Interest

- + STATE ROAD 213 AND STATE ROAD 35/22 IS AT A COMPLETE SHUT DOWN. Meridian Street is now opened to north and south vehicle traffic. SR35/22 is not open to traffic east or west of Meridian Street. As a reminder, the public is to stay out of the construction zone for their own safety. That is why the signs are up.



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

Construction Project Photos

- + Installation of Asphalt Intermediate Material between Mill Street and east of SR213.



- + Installation of Asphalt at N. Maple Street Approach.

