



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

WEEKLY CONSTRUCTION STATUS REPORT

November 18, 2022

CONTRACT NUMBER: R-39293
PROJECT NUMBER: 1593231 and 1700939
PROJECT NAME: US 35 over Wildcat Creek
PROJECT LOCATION: Greentown, IN
CONTRACTOR: E & B Paving LLC

Construction Progress (11/13/2022 – 11/19/2022)

- + Project Number 1593231
 - 3D Construction continued backfilling and grading between back of concrete curbs and sidewalks between Mill Street and Covalt Street.
 - 3D Construction is fine grading for sidewalks and ADA Ramps between Mill Street and State Road 213.
 - E&B Paving is continuing to form and pour concrete for sidewalks and ADA ramps between Mill Street and State Road 213.
 - Slusser's Greenthumb installed sod from Meridian Street to Mill Street.
 - Shambaugh and Son installed the temporary traffic signal at the Meridian Street and Main Street intersection.

Anticipated Construction Activity (11/20/2022 – 11/26/2022)

- + Project Number 1593231
 - 3D Construction will continue grading between the curb and sidewalks.
 - 3D Construction will continue prepping for sidewalks.
 - E&B Paving will continue installing concrete sidewalks and ADA ramps.
 - Shambaugh and Son will install the traffic signage.
 - Traffic Control Specialist will install temporary striping.
 - J.D. Drew will install the right-of-way markers, section corners, and remaining mailboxes.

Project Items of Interest

- + The project is nearing the shutdown for winter. State Road 35/22 will be open to traffic in the next couple of weeks.



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Michael Smith, Commissioner

Construction Project Photos

- + Installation of sod.



- + Installation of temporary traffic signals.

